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Overview

This section of the report is intended to provide an executive-level performance overview. Unless
otherwise noted, all information is as of May 2008.

Included in this section are descriptions of significant accomplishments considered to have made the
greatest contribution toward safe, timely, and cost-effective cleanup; progress against the contract with
RL; project cost summary analysis; and overviews of safety and critical issues that identify the high-level
challenges to achieving cleanup progress.

Notable Accomplishments

Nuclear Materials Stabilization and Disposition (Project
Baseline Summary [PBS] RL-0011)

Disposition the Plutonium Finishing Plant (PFP) Facility
o Completed process equipment removal from glovebox HA-23S, three months ahead of schedule.
o Initiated Plutonium Reclamation Facility (PRF) column glovebox cleanout.

¢ Awarded the contract for development of the tie down system for the Hanford Unirradiated Fuel
Package (HUFP).

Tie down concepts are being developed for review with the Office of Secure Transport (OST).

¢ Completed Min-Safe Maintenance Activities:

Completed filter room (FR) 312, troubleshooting and repairs to correct the source of the “*Hum”
resonant noise.

Repaired/replaced damaged hold-down studs and associated filters during entry of the FR 312
activity. Aerosol tested FR and returned to service.

Completed refurbishment of Supply Fan #4 housing and spray pans and returned to service.
Completed replacement of degraded water distribution header/piping in 291-Z.

Spent Nuclear Fuel (SNF) Stabilization and Disposition
(PBS RL-0012)

e K East D&D Project (D&D)

Started demolition of the Fuel Transfer System (FTS) annex and initiated packaging for shipment.
Completed the thermal system insulation (TSI) asbestos abatement area and F-G column line area.
Completed isolation of the service water.

Completed demolition preparation activities in the office area.

¢ K Basins Closure Project — Legacy Fuel Removal

Completed debris sorting in West Bay.

Completed Cold Vacuum Drying Facility (CVDF)/K West Startup maintenance.

Completed Multi-Canister Overpack (MCO) training run.

Initiated MCO dry runs.

Completed shipping 4 IP-II containers (200 m3) of CERCLA waste to the Environmental Restoration
Disposal Facility (ERDF).

Completed installing grout ports in CERCLA waste wood boxes.
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Notable Accomplishments, continued

SNF Stabilization and Disposition, continued

Sludge Treatment Project (STP)
—  Submitted One Time Request for Shipment (OTRS) document to RL for approval.
— Received RL’s approval on the seismic design methodology documents.
— Completed review of the test plan for the tank overflow/filter test.
— Procured the tank overflow/filter test equipment.

Solid Waste Stabilization and Disposition (PBS RL-0013)
and Operate Waste Disposal Facility (PBS RL-0080)

Eight Transuranic (TRU) waste shipments (70 cubic meters [m3]) to the Waste Isolation Pilot Plant
(WIPP) were completed in May.

— A backlog of 272 m3 of certified waste was available for shipment at the end of the month.
A total of 105 m?3 of suspect TRU waste was retrieved during May.
Shipment of all waste required to meet the first increment of TPA Milestone M-91-43 (treatment of
Remote-Handled Mixed Low Level Waste and Large Containers) was completed in May. (A total of
136 m3 has been shipped to date in FY 2008). An additional 72 m3 of waste was shipped in May in
support of TPA Milestone M-91-42 (treatment of Contact-Handled TRU Mixed [TRUM] waste).

Safeguards and Security (PBS RL-0020)

Started field construction at 200 Area Interim Storage Area to support Slightly Irradiated Fuel
(SIF) project.

Completed Human Performance Improvement (HPI) analyses of locksmith services and foreign
national visits and assignments activities.

Conducted limited HPI observations on material handling tasks.

Closed Material Balance Area 405.

Soil and Water Remediation Groundwater/Vadose Zone
(PBS RL-0030)

River Corridor
— Completed first set of 100-NR-2 apatite barrier high-concentration injections.
—  Completed remaining two 100-D chromium plume characterization wells.
— Accepted six 100-NR-2 monitoring/characterization wells.
—  Experienced one order of magnitude reduction in chromium 6 discharge to ISRM pond
through 100-DR-5 pump and treat process optimization adjustments.
—  Continued 100-KR-4 pump and treat expansion construction.
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Notable Accomplishments, continued

Soil and Water Remediation Groundwater/Vadose Zone,
continued

¢ Central Plateau
— Completed T Tank Farm aquifer test; report in development.
— Issued the draft Rev. 0 200-ZP-1 Proposed Plan to the Environmental Protection Agency (EPA).

¢ Integration
— Continued well decommissioning along the River Corridor; 15 wells decommissioned in May.
— Completed 60 percent of baseline wells to be sampled (1432 of 2403 wells).

Nuclear Facility Decontamination and Decommissioning
(D&D), Remainder of Hanford (PBS RL-0040)

Deactivation and Decommissioning

e 231-Z Inventory Reduction
— IP-2 containers inspected and staged at 231-Z.
o OTRS checklist completed for IP-2 container use.

e BCControl Area
—  BC Control Area Action (BCCA) Memorandum was approved by RL and Ecology June 2, 2008.

¢ Waste Site Remediation
— Initiated B-26 excavation at BC Cribs.
—  Completed down posting for east section of BC Control Area.
—  Completed drilling, sampling, decommissioning at 216-B-55 Trench.
— Completed 216-A-5 Crib direct push and geophysical logging.
—  Completed 20-ft direct pushes at all CW-1 ponds except 216-T-4B.
— Completed 216-U-10 large diameter direct push and logging.
— Completed final well designs for BC Cribs soil desiccation treatability test.

« Reliability Projects

— Completed Project L-326, South Hanford Consolidated Fire Station Mission Needs Document for
the Hanford Fire Department South Area Fire Station on May 22, 2008.

—  Submitted DOE Order 430.1B, Real Property Asset Management, Ten Year Site Plan final draft to
DOE-HQ on May 28, 2008.

—  Successfully completed Factory Mutual (FM) testing of the Radio Fire Alarm Replacement (RFAR)
equipment.

o FM approval labels will be installed on approximately 275 RFAR boxes.
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Notable Accomplishments, continued

Nuclear Facility D&D, Fast Flux Test Facility (FFTF)
(PBS RL-0042)

o Installed replacement transformer X-5.
¢ Drained and recycled 12,600 gallons of ethylene-glycol from the Ex-Containment Chilled Water
system.
¢ Loaded the final open waste container with activated materials from the Interim Examination
(IEM) Cell.
— Staged for loading into the Disposable Solid Waste Cask (DSWC).

Current Issues

SNF Stabilization and Disposition (PBS RL-0012)

« K Basins Closure Project
—  Potential delays/repair turnaround timeframe for any major fuel processing equipment
failures.
— Maintaining key staff that have received training and attained qualification at K West and
the CVDF.

e STP
—  Central Characterization Project (CCP) contracted with WIPP; liaison impacts design
(shifting Waste Acceptance Criteria [WAC] direction from DOE).
— Addressing potential for new Remote-Handled Transuranic (RH-TRU) waste storage facility.

Soil and Water Remediation Groundwater/Vadose Zone
(PBS RL-0030)

e Regulators and tribes are continuing to request siting changes for the 100-KR-4 replacement
injection wells. These delays in obtaining regulator and cultural review approvals jeopardizes the
September 30, 2008, completion date for the replacement wells and piping to the treatment
system.
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Safety Overview

The focus of this section is to document trends in occurrences. FH continues to focus on improving safety
through the efforts of the PHMC workforce as they implement the Integrated Environmental Safety and
Health Management System, work towards achieving and maintaining Voluntary Protection Program “Star”
status, and accomplish work through enhanced work planning. Safety and health statistical data is

presented below. The safety charts are reported according to Occupational Safety and Health
Administration (OSHA) standards.

Total OSHA Recordable Case Rate:
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There was just one recordable injury in
May. The rate remains stable; calendar
year and fiscal year rates remain above
the Fluor corporate goal.

OSHA Days Away From Work (DAFW) Case Rate:
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For the third month in a row, there
were no Days Away from Work
injuries reported. The DAFW case
rate remains stable on the 0.17
baseline. Of special note: the
Waste Stabilization and Disposition
project achieved three million
hours without a DAFW injury in
May.
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Safety Overview, continued

First Aid Case Rate:
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The First Aid case rate is stable on
the baseline. There may be a
decreasing (favorable) trend
developing.

Days Away Restricted/Transferred (DART) Case Rate:
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The Fluor DART case rate remains
stable on the current baseline.
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below. Variances addressed are at the Cumulative-to-Date level.

Schedule/Cost Performance ($M)

Both Current Month and Cumulative-to-Date (that is, FY 2004 to present) performance is presented

May 2008
Overview

Current Period (May) it krronse] [veorioutl Breiomell BTl IVl R sl It
HQ-0012X SNF Stablization and Disposition Storage Ops $0.0 $0.0 $0.0 $0.0 0.0% $0.0 0.0% $0.0|
RL-0011 Nuclear Materials Stabilization & Disposition $9.0 $8.3 $7.7 -$0.7 -7.6% $0.6 7.4% $94.5
RL-0012  SNF Stabilization & Disposition $8.7 $7.3 $9.3 -$1.4 -16.5% -$2.1 -28.2% $96.7
RL-0013 Solid Waste Stabilization & Disposition $21.5 $19.1 $21.8 -$2.4 -11.0% -$2.7 -14.1% $216.0
RL-0020 Safeguards & Security $7.9 $7.9 $7.6 $0.0 0.5% $0.3 3.8% $75.6
RL-0030 ig:e& Water diation d /Vad $9.7 $9.5 $10.9 -$0.2 -2.2% -$1.3 -14.0% $102.2
RL-0040 Nuclear Facility D&D, Remainder of Hanford $9.2 $8.7 $7.0 -$0.5 -5.7% $1.7 19.5% $78.6
RL-0041  Nuclear Facility D&D, RC Closure Project $0.3 $1.0 $0.7 $0.7 0.0% $0.2 0.0% $2.7
RL-0042  FFTF Project $2.3 $2.2 $2.0 -$0.1 -4.1% $0.2 9.8% $19.4
RL-0043 HAMMER $0.0 $0.0 $0.0 $0.0 0.0% $0.0 0.0% $0.0
RL-0080 Operate Waste Disposal Facility $0.2 $0.2 $0.2 $0.0 -2.6% $0.0 9.3% $2.3
HQ-MS100 HAMMER $0.0 $0.0 $0.0 $0.0 0.0% $0.0 0.0% $0.0|
Subtotal Sub-project Work scope $68.9 $64.3 $67.3| -$4.6] -6.7%| -$3.0 -4.7% $687.9
4.4.6.1+.2 Request for Services & HAMMER RFSs $3.0 $3.1 $1.9 $0.1 2.7% $1.2 37.9% $30.1
4.4.6.3 Work Orders from PNNL $0.6 $0.6 $1.1 $0.0 0.0% -$0.5 -95.6% $5.1
4.4.6.4 Work Orders from BHI $0.0 $0.0 $0.0 $0.0 0.0% $0.0 0.0% $0.0
4.4.6.6 Work Orders from BNI $0.0 $0.0 $0.0 $0.0 0.0% $0.0 0.0% $0.2
4.4.6.7 Work Orders from CH2M HILL $1.6 $1.6 $2.8 $0.0 -0.9% -$1.2 -79.1% $28.7
4.4.6.9 Work Orders from AMH $0.0 $0.0 $0.0 $0.0 0.0% $0.0 0.0% $0.2
4.4.6.10  Work Orders from ATL $0.0 $0.0 $0.0 $0.0 0.0% $0.0 0.0% $0.1
4.4.6.11 Work Orders from WCH $0.4 $0.4 $0.4 $0.0 0.0% $0.0 -9.5% $4.3
4.4.6.12 RFSs from i Guard Bureau $0.2 $0.2 $0.2 $0.0 0.0% $0.0 0.0% $1.0|
Total Work For Others $5.8 $5.9 $6.5 $0.1 1.1%)| -$0.6] -10.4% $69.7
Total FH Contract Work scope $74.7 $70.1 $73.8| -$4.5| -6.1%| -$3.7 -5.3% $757.6
NOTE: Numbers rounded to nearest $0.1M.

Cumulative-To-Date (FY 2004-Present) | Saseshconl | sedcomsr| femeotr, | Savat | e | 62 | S | compieton G
HQ-0012X SNF ization and Disposition Storage Ops $2.5 $2.5 $2.4 $0.0 0.0% $0.1 3.5% $2.5
RL-0011 Nuclear Materials Stabilization & Disposition $639.4 $640.1 $599.1 $0.8 0.1% $41.0 6.4% $678.4,
RL-0012 SNF Stabilization & Disposition $560.7 $553.6 $630.4 -$7.1 -1.3% -$76.8 -13.9% $595.8|
RL-0013 Solid Waste Stabilization & Disposition $785.0 $779.1 $768.4 -$5.8 -0.7% $10.7 1.4% $862.9
RL-0020  Safeguards & Security $313.2 $313.0 $307.9 -$0.1 0.0% $5.1 1.6% $340.0
RL-0030 gg:e& Water diation dwater/Vad $272.5 $262.4 $263.0|  -$10.2 37%|  -$0.6 -0.2% $310.8
RL-0040 Nuclear Facility D&D, Remainder of Hanford $295.7 $291.7 $285.0 -$4.0 -1.4% $6.7 2.3% $334.2
RL-0041 Nuclear Facility D&D, River Corridor Closure $31.3 $31.5 $27.7 $0.2 0.5% $3.7 11.8% $33.1
RL-0042  FFTF Project $160.8 $159.7 $157.9 -$1.1 -0.7% $1.8 1.1% $168.4
RL-0043  HAMMER $7.3 $7.3 $7.4 -$0.1 -1.2% -$0.1 -1.2% $7.3
RL-0080 Operate Waste Disposal Facility $18.5 $17.9 $15.9 -$0.6 -3.2% $2.1 11.4% $19.3
HQ-MS100 HAMMER $8.0 $7.9 $7.9 -$0.1 -1.2% $0.0 -0.6% $8.0)
Subtotal Sub-project Work scope $3,094.8] $3,066.6] $3,072.9] -$28.3] -0.9%]| -$6.4 -0.2%] $3,360.7
4.4.6.1+.2 Request for Services & HAMMER RFSs $72.0 $70.5 $57.3 -$1.6 -2.2% $13.2 18.7% $85.9
4.4.6.3 Work Orders from PNNL $38.1 $38.1 $33.6 $0.0 0.1% $4.5 11.8% $39.9
4.4.6.4 Work Orders from BHI $5.4 $5.0 $4.3 -$0.4 -7.2% $0.7 14.3% $5.4
4.4.6.5 Work Orders from HEHF $0.3 $0.3 $0.2 $0.0 0.0% $0.1 35.2% $0.3
4.4.6.6 Work Orders from BNI $1.6 $1.6 $0.7 $0.0 -0.2% $0.9 56.7% $1.6|
4.4.6.7 Work Orders from CH2M HILL $166.7 $166.3 $147.5 -$0.4 -0.2% $18.8 11.3% $177.8
4.4.6.8 Work Orders Fabrication Services $3.4 $3.4 $2.3 $0.0 0.0% $1.1 32.2% $3.4
4.4.6.9 Work Orders from AMH $1.2 $1.2 $1.0 $0.0 0.0% $0.2 15.1% $1.3
4.4.6.10 Work Orders from ATL $0.3 $0.3 $0.2 $0.0 0.0% $0.1 25.9% $0.3
4.4.6.11  Work Orders from WCH $14.6 $14.4 $13.2 -$0.2 -1.2% $1.1 8.0% $15.8
4.4.6.12  RFSs from National Guard Bureau $1.7 $1.7 $1.6 $0.0 0.0% $0.1 7.4% $2.3
Total Work For Others $305.3 $302.8 $262.0/ -$2.5| -0.8%| $40.9 13.5% $333.9
Total FH Contract Work scope $3,400.2| $3,369.4| $3,334.9| -$30.8| -0.9%| $34.5 1.0%| $3,694.6

NOTE: Numbers rounded to nearest $0.1M.

CTD Schedule Performance: Cumulative-to-date contract schedule performance reflected a

-$30.8M/-0.9 percent unfavorable variance. The most significant schedule variances are discussed in
Section C, SNVF Stabilization and Disposition, Section F, Solid Waste Stabilization and Disposition, and
Section G, Soil and Water Remediation, Groundwater/Vadose Zone.

CTD Cost Performance: Cumulative-to-date contract cost performance reflected a +$34.5M/+1.0
percent variance. The most significant cost variances are discussed in Section B, Nuclear Materials
Stabilization and Disposition, and Section C, SNF Stabilization and Disposition.

DOE/RL-2000-76, Rev. 91
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Schedule/Cost Performance ($M), continued

Performance Status
CTD and Monthly ($M)

100.0 T - 4000.0
90.0 3800.0
o 80.0 - 3600.0
s} [}
£ 700 3400.0 g
]
E 60.0 - 3200.0 £
o S
E 50.0 - 3000.0 b=
o [}
> 400 - 2800.0 g
=
£ 300 - 26000 5
§ 20.0 2400.0
10.0 - 2200.0
0.0 - 2000.0
Oct-07 | Nov-07 | Dec-07 | Jan-08 | Feb-08 |Mar-08 | Apr-08 |May-08 | Jun-08 | Jul-08 |Aug-08 | Sep-08
=== Monthly BOWS | 442 | 609 | 60.6 | 588 | 575 | 58.2 | 484 | 747 | 622 | 743 | 654 | 925
C—Monthly BCWP | 49.0 | 583 | 57.7 | 555 | 47.2 | 56.4 | 66.7 | 70.1
——Monthly ACWP | 37.0 | 66.1 | 58.7 | 57.1 | 52.6 | 459 | 56.4 | 73.8
—=— CTD BCWS 2981.2 |3042.1 |3102.7 (3161.5 [3219.0 |3277.1 [3325.5 |3400.2 |3462.4 |3536.7 |3602.2 |3694.6
£+~ CTD BCWP 2957.5 |3015.7 (3073.5 [3129.1 |3176.2 (3232.6 |3299.4 |3369.4
—o— CTD ACWP 2924.4 |2990.5 (3049.0 |3106.2 |3158.8 [3204.7 |3261.2 (3334.9
FY 2008 FH Funds vs. Spend Forecast ($M)
. Projected FY Fiscal Year 2008 Variance
PBS Title PBS 2008 Funding Spend Forecast +/(-)
SNF Stablization and Disposition Storage Ops | HQ-0012X $0 $0 $0
Nuclear Materials Stabilization & Disposition RL-0011 $89.6 $89.5 $0.1
SNF Stabilization & Disposition RL-0012 $107.6 $108.8 ($1.2)
Solid Waste Stabilization & Disposition RL-0013 $252.9 $230.1 $22.7
Safeguards & Security RL-0020 $87.0 $77.1 $9.9
Soil and Water Remediation, Groundwater/ RL-0030 $115.4 $115.2 $0.2
Vadose Zone
Nuclear Facility D&D, Remainder of Hanford RL-0040 $86.8 $78.3 $8.6
Nuclear Facility D&D, RC Closure Project RL-0041 $3.0 $2.9 $0.2
FFTF Project RL-0042 $23.0 $21.6 $1.5
HAMMER RL-0043 $0.1 $0.1 $0.0
Operate Waste Disposal Facility RL-0080 $3.5 $2.5 $1.0
HAMMER HQ-MS100 $0.0 $0.0 $0.0
Total FH $768.9 $726.1 $42.8

NOTE: Numbers rounded to nearest $0.1M.
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Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement) milestones represent
significant events in project execution. DOE Enforceable Agreement milestones were established to provide
high-level visibility to critical deliverables and specific status on the accomplishment of these key events.
The FY 2008 Enforceable Agreement milestone information provided herein is based upon the current
baseline including RL-approved changes. Changes from month-to-month in both the total number of
milestones to be completed and in the forecast status of upcoming milestones are the result of BCRs
approved during the reporting period.

Enforceable Agreement milestone, M-091-42], “Certify 4,200 Cubic Meters Contact-Handled Transuranic
Mixed Waste (CH-TRUM) by December 31, 2007,” was missed.* This milestone’s completion is projected
outside of the FH contract term. Quantities are unachievable due to the combination of waste not being
available and necessary throughput exceeding TRU waste processing capacity.

Note: the table below reflects data from the Hanford Site Technical Database. All of the TPA Enforceable
Agreement milestones due in FY 2008 are reported herein, including any completed in previous years (e.g.,

FY 2006 or FY 2007).

* See letter FH-0701993 R1

FISCAL YEAR-TO-DATE REMAINING SCHEDULED
MILESTONE TYPE Completed Completed Completed Forecast Forecast Forecast| Total
Early On Late |OVerdUel Eany On Late |FY 2008
Schedule Schedule
Enforceable Agreement 11 0 0 1 2 5 0 19
Gold Metrics
Measure/Units 1st 2nd April May Jun 3rd 4th | FY 2008 | FY 2008
Qtr Qtr 2008 | 2008 | 2008 Qtr Qtr | To Date | Total
Nuclear Facility Completions RL Planned - - = = = = = =
(# of facilities) Actual - -
Radioactive Facility Completions RL Planned = = = =
(# of facilities) Actual - - - -
Industrial Facility Completions RL Planned - - - = =
(# of facilities) Actual 1 - - 1
Remediation Complete RL Planned - - 9 - 9
(# of release sites) Actual - - - -
Spent Nuclear Fuel packaged for final| RL Planned = = = = =
disposition (MTHM) Actual 0.19| 0.05 - - 0.23
Transuranic Waste shipped for RL Planned 118 118 39 39 39 118 118 274 470
disposal at WIPP (cubic meters) Actual 119 138 51 70 121 - 378
Low-Level and Mixed Low-Level RL Planned 27 27 9 9 9 27 27 62 106!
Waste disposed (cubic meters) Actual 855 178 11 185 196 1,229
No facilities or waste sites were dispositioned in May.

DOE/RL-2000-76, Rev. 91 Overview A: 10
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Government Furnished Services/Items

Listed below are the near-term RL action/commitments required to support FH’s accelerated cleanup. Only
data for the next 30 days (including any open GFS/I from prior periods) are shown. Items highlighted in
“gold"” reflect the affected Performance Incentive. Items in “pink” reflect an overdue status. NOTE: GFS/I
data is through June 17, 2008.

FH
RL Letter [ Submittal
Refelgence SOW Section |WBS Scope|Responsibility| Requirement GFS/GFI l\lil)c;tg FH Letter
Completed| No. & Date
Completed
GF0090 |PHMC, 4.04.03.12 |+ Environment, |+ PHMC Approve updates to the Quality
C5.15, Quality Health, Safety, |C.5.1.5 Assurance Program Description
GFESIGFI , Assurance |& Quality GFES/GFI within 30 days of submittal
GES/I Approve CD0136
updates to the Update to
Quality the
Assurance approved
Program Quiality
Description Assurance
within 30 days Program
of submittal Description
(2008) (QAPD)
Commitment: (2008)
12 June 2008 Completed:
12 May
2008
EH-
0801197
GF0146 [PHMC, 4.03.01.03 |+ Closure * PHMC GSA must provide the Contractor
C.4.2.16, Fleet Services & C.4.2.16 with a list of vehicles eligible for
GFSIGFI , Maintenance|Infrastructure |GES/GFI replacement 30 calendar days prior
GES/I to the required completion date.
GSA must
provide the
Contractor
with a list of
vehicles
eligible for
replacement
30 calendar
days prior to
the required
completion
date. (2008)

DOE/RL-2000-76, Rev. 91 Overview A1l
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Section A

Contract Deliverables

Listed below are the near-term FH Contract Deliverable action/commitments required to support FH’s

accelerated cleanup. Only data for the next 30 days (including any open Contract Deliverables from prior
periods) are shown. Items highlighted in “gold” reflect the affected PI. Items in “pink” reflect an overdue
status. NOTE: All contract deliverable data is through June 17, 2008.

May 2008
Overview

Needed
FH Letter | GFS/GFI
SOW WBS - . . No. &
Ref ID ; Responsibility [Requirement| Deliverable
Section Scope P y|rea Date RL Letter
Completed|No. & Date
Completed
CD0108 |PHMC, C.3.8.1, |4.02.06 * Waste * PHMC, C.3.8.1, |Department of Natural Resources Land Lease
DELIVERABLES [Maintain Safe & [Stabilization & DELIVERABLES Monitoring Report
. Compliant 200 |Disposition Due: Monthly
DELIVERABLES |Area TEDF Department of
/COMPLETIONS [Operations Natural
—4'0,2'07, Resources Land
Maintain Safe & Lease Monitoring
Compliant 300 Report (May
Operations Planned: 30
June 2008
CD0114 |PHMC, C.4.2.41,(4.03.05.06 » Safeguards & * PHMC Nuclear Material Accountability Transaction
DELIVERABLES [Material Control [Security C.4.241 Data Report
. and DELIVERABLES Due: Monthly
DELIVERABLES |Accountability Nuclear Material
[COMPLETIONS Accountability
Transaction Data
Report (Jun 2008)
Planned: 14 July
2008
CD0115 [PHMC, C.4.2.41,|4.03.05.07 » Safeguards & * PHMC Nuclear Material Balance Report
DELIVERABLES |Safeguards &  [Security C.4.2.41 Due: Monthly
. Security DELIVERABLES Nuclear Material
DELIVERABLES Balance Report
ICOMPLETIONS (Jun 2008)
Planned: 15 July
2008
CD0120 |PHMC, C.4.2.41,(4.03.05.06 » Safeguards & * PHMC Category of Ending Inventory Report
DELIVERABLES |Material Control |Security C.4.2.41 Due: Quarterly
A and N DELIVERABLES Category of
DELIVERABLES |Accountability Ending Inventory
ICOMPLETIONS Report (3rd Qir
2008)
Planned: 15 July
2008
CD0137 |PHMC, C.5.1.3, (4.04.03.07 * Environment, * PHMC, C.5.1.3, | Project Hanford - FY200X Criticality Safety
DELIVERABLES [Nuclear Safety [Health, Safety, & |[DELIVERABLES Self Assessment Report
. Quality Due: Annually
DELIVERABLES Project Hanford -
[COMPLETIONS FY200X Criticality
Safety Self
Assessment
Report (2008)
Planned: 30
June 2008
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May 2008
Section A Overview
Contract Deliverables, continued
Needed
FH Letter | GFS/GFI
SOW WBS - . . No. &
Ref ID ; Responsibility [Requirement|Deliverable
Section Scope P y|rea Date RL Letter
Completed [ No. & Date
Completed
CDO0142 |PHMC, C.5.1.1, (4.04.03.03 * Environment, *PHMC, C.5.1.1 Air Operating Permit (AOP) Annual
DELIVERABLES |Environmental [Health, Safety, & |DELIVERABLES Compliance Certification Report
. Protection Quiality Due: Annually
DELIVERABLES Air Operating
/COMPLETIONS Permit (AOP)
Annual
Compliance
Certification
Report (2008)
Planned: 30
June 2008
CD0154 |PHMC, C.5.1.1, |4.04.03.03 * Environment, *PHMC, C.5.1.1 RCRA Permit Class | Modification
DELIVERABLES |Environmental [Health, Safety, & |DELIVERABLES Notification
. Protection Quality Due: Quarterly
DELIVERABLES RCRA Permit
/COMPLETIONS Class |
Modification
Notification
(3rd Qtr 2008)
Planned: 3
July 2008
CDO0169 |PHMC, C.5.3.4, |4.04.04 * Project Systems &|« PHMC, C.5.3.4 Project Hanford Management Contract
DELIVERABLES |Contract Support DELIVERABLES Performance Report
N Reporting Due: Monthly
DELIVERABLES |(Baseline) Project
w Hanford
Management
Contract
Performance
Report (May
2008)
Planned: 1
July 2008
CD0173 |PHMC, C.5.3.1, |4.04.02 * Business Services|s PHMC, C.5.3.1 Financial Information System (FIS)
DELIVERABLES |Accounting DELIVERABLES Management & Reporting System (MARS)
. System Due: Month-End Deadlines
M Financial
M Information
System (FIS)
Management &
Reporting
System (MARS)
(Jun 2008)
Planned: 10
July 2008
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May 2008
Section A Overview
Contract Deliverables, continued
Needed
FH Letter | GFS/GFI
SOW WBS - . . No. &
Ref ID ; Responsibility |Requirement | Deliverable '
Section Scope P y|rea Date RL Letter
Completed | No. & Date
Completed
CD0182 [PHMC, C.5.1.3, |4.04.03.07 * Environment, * PHMC, C.5.1.3 Unreviewed Safety Question Summary
DELIVERABLES [Nuclear Safety [Health, Safety, & |DELIVERABLES | Report for each FH managed category 1,2,
. Quality and 3 nuclear facilities
DELIVERABLES Due: Annually
[COMPLETIONS Unreviewed
Safety Question
Summary
Report for
2736-Z (PFP)
Complex
Operations
(2008)
Planned: 5
July 2008
Unreviewed
Safety Question
Summary
Report for PFP
D&D (2008)
Planned: 5
July 2008
CD0271 |PHMC, C.5.3.1, |4.04.02 * Business Services |« PHMC, C.5.3.1 Depreciation Charges
DELIVERABLES |Accounting DELIVERABLES Due: Monthly
2 System Depreciation
DELIVERABLES Charges (Jun
/[COMPLETIONS 2008)
Planned: 10
July 2008
CD0273 |PHMC, C.5.3.1, |4.04.02 * Business Services|s PHMC, C.5.3.1 Erroneous Payment Report
DELIVERABLES |Accounting DELIVERABLES Due: Quarterly
2 System Erroneous
DELIVERABLES Payment Report
/COMPLETIONS (3rd Qtr 2008)
Planned: 15
July 2008
CD0275 |PHMC, C.4.2.19,|4.04.02 * Business Services|s PHMC Fiscal Year 200X Contractor Post Retirement
DELIVERABLES |Accounting C.4.2.19 Benefits Other Than Pension (PRB) for DOE
. System DELIVERABLES | Financial Statement Disclosures (FAS 106)
DELIVERABLES Due: Annually
/COMPLETIONS Fiscal Year
200X Contractor
Post Retirement
Benefits Other
Than Pension
(PRB) (2008)
Planned: 19
June 2008
Continued on next page
'
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May 2008
Section A Overview
Contract Deliverables, continued
Needed
FH Letter | GFS/GFI
SOW WBS - . . No. &
Ref ID . Responsibility [Requirement| Deliverable
Section Scope P yieq Date RL Letter
Completed| No. & Date
Completed
CD0281 (PHMC, C.5.3.1, |4.04.02 * Business Services|* PHMC, C.5.3.1, | Fluor Hanford, Inc., Cost Submittal FHXXXX
DELIVERABLES |Accounting DELIVERABLES Due: Monthly
2 System Fluor Hanford,
DELIVERABLES Inc.. Cost
/COMPLETIONS Submittal
FHXXXX (Jun
2008)
Planned: 10
July 2008
CD0284 |PHMC, C.5.3.2, |4.04.04 * Project Systems &|+ PHMC, C.5.3.2 GFS/I Report
DELIVERABLES |Baseline Support DELIVERABLES Due: Quarterly
+ GFS/I Report
DELIVERABLES (3rd Qtr 2008)
/COMPLETIONS Planned: 15
July 2008
CD0288 |PHMC, C.5.1.1, (4.04.03.03 * Environment, *«PHMC, C.5.1.1 National Pollutant Discharge Elimination
DELIVERABLES |Environmental [Health, Safety, & [DELIVERABLES System Discharge Monitoring Report
A Protection Quality Due: Monthly
DELIVERABLES National Pollutant
/COMPLETIONS Discharge
Elimination
System
Discharge
Monitoring
Report (May
2008)
Planned: 25
June 2008
CD0293 (PHMC, C.5.1.3, |4.04.03.07 * Environment, * PHMC, C.5.1.3, | Quarterly Update of the Startup Notification
DELIVERABLES [Nuclear Safety [Health, Safety, & [DELIVERABLES | Report for Fluor Hanford Managed Facilities
A Quality Due: Quarterly
DELIVERABLES Quarterly Update
[COMPLETIONS of the Startup
Notification
Report for Fluor
Hanford
Managed
Facilities (3rd Qtr
2008)
Planned: 30
June 2008
CD0300 |PHMC, C.4.2.52,14.03.01.01.03 [+ Closure Services |+ PHMC 200E, 200W, 400 Area Drinking Water Report
DELIVERABLES [Utilities & Infrastructure C.4.2.52 Due: Monthly
. Operations and DELIVERABLES [,50E 200W. 400
DELIVERABLES |Maintenance-- | '

[COMPLETIONS

Water
Compliance and
Sampling

Area Drinking
Water Report
(May 2008)
Planned: 10
June 2008

200E, 200W, 400
Area Drinking
Water Report
(Jun 2008)
Planned: 10

July 2008
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Section A

Contract Deliverables, continued

May 2008
Overview

Ref ID

SOW
Section

WBS
Scope

Responsibility

Requirement

Deliverable

FH Letter
No. &
Date
Completed

Needed
GFS/GFI

RL Letter
No. & Date
Completed

CDO0582

PHMC, C.4.2.19,

4.04.02

DELIVERABLES

DELIVERABLES

/COMPLETIONS

Accounting
System

« Business Services

« PHMC
C.4.2.19
DELIVERABLES

Meeting Minutes of the Quarterly Pension and
Savings Committees meetings.
Due: Quarterly following approval of the
Committees Meeting Minutes.

Meeting Minutes
of the Quarterly
Pension and
Savings
Committees
meetings. (1st Qtr
CY2008)
Planned: 30 June
2008

CD0594

PHMC, C.4.2.50,

4.03.01.01.01

DELIVERABLES

DELIVERABLES

/COMPLETIONS

Utilities
Operations
and
Maintenance-
-Electrical
Utilities

« Closure Services
& Infrastructure

« PHMC
C.4.2.50
DELIVERABLES

Breakdown (by contractor) of BPA power and

transmission billing.

Due: Monthly

Breakdown (by
contractor) of BPA
power and
transmission
billing. (Apr 2008)
Planned: 16 June
2008

Breakdown (by
contractor) of BPA
power and
transmission
billing. (May 2008)
Planned: 15 July
2008

CD0597

PHMC, C.5.1.3,

4.04.03.07

DELIVERABLES

DELIVERABLES

/COMPLETIONS

Nuclear
Safety

« Environment,
Health, Safety, &
Quality

* PHMC, C5.1.3
DELIVERABLES

Updated Documented Safety Analysis for each
Contractor managed Category 1, 2, and 3

n

uclear facility.

Due: Annually

Existing PFP D&D
DSA and hazard
analysis data
updated (2008)
Planned: 5 July
2008

Existing PFP
2736-Z Complex
DSA and hazard
analysis data
updated (2008)
Planned: 5 July
2008

CD0604

PHMC, C.5.9.7,

4.04.03.03

DELIVERABLES

DELIVERABLES

/COMPLETIONS

TPA Support

« Environment,
Health, Safety, &
Quality

*« PHMC, C.5.9.7
DELIVERABLES

TPA milestone status reports and statistics

Due: Monthly

TPA milestone
status reports and
statistics (Jun
2008)

Planned: 15 July
2008
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